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April 11, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, AND 5   
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1), 
Sully-Miller Contracting Company, in the amount of $13,000.00.  
 
Project ID No. RDC0014200 - Kenneth Hahn Park Drain, vicinity of Culver City 
(2), Garcia Juarez Construction, Inc., in the amount of $70,000.00. 

 
Project ID No. RDC0014824 - Beverly Boulevard Over Rio Hondo Channel 
Temporary Bridge, Cities of Montebello and Pico Rivera (1), G. B. Cooke, Inc., in 
the amount of $89,900.00. 
 
Project ID No. RMD1146039 - Parkway Tree Trimming - Fast Growth, 
RD 116/117/517, 2005-06, vicinities of South El Monte and West Covina  
(1 and 5), Trimming Land Company, Inc., in the amount of $15,326.00 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits, which are required to complete 
Project ID Nos. RDC0012920, RDC0014200, RDC0014824, and RMD1146039. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $13,000.00 to 
$89,900.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN:ss 
O:\PROGRAMS\Section\Administration\Board\Ciw\04-11-06.doc 

 
Enc. 4 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



 

CHANGE IN WORK (AUTHORIZE) 
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PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of  
City Terrace), Supervisorial District 1, Contractor:  Sully-Miller Contracting Company 
  
Project Description: 
 
Reconstruction of roadway pavement; construction of curb and gutter, sidewalk, 
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced 
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and 
pavement markings; and other appurtenant work.  
 
Change in Work: 
 
Install Hydraulic Jack Shoring $13,000.00 
 
Description of Change: 
 
It will be necessary to install hydraulic jack shoring to provide adequate support during 
excavation of footings for additional block walls on Dodds Circle.  This work is not 
shown on the plans. The cost for this work will be based on time and materials as 
provided in Subsection 3-3 of the contract specifications. 
 
Thirty additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $3,574,878.00 
 Changes in work previously approved 
    by the Board  239,510.50 
 Change in work to be authorized      13,000.00 
 
 Revised contract amount $3,827,388.50 
 
HH:en 
O:\Projects\Programs - Road\HicksAvenue (RDC0012920)\Board\CIW#6.doc 
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CHANGE IN WORK (AUTHORIZE) 
April 11, 2006 
 
 
 
PROJECT ID NO. RDC0014200, KENNETH HAHN PARK DRAIN (in the vicinity of 
Culver City), Supervisorial District 2, Contractor:  Garcia Juarez Construction, Inc. 
 
Project Description:  
 
Replacement of an existing corrugated steel pipe storm drain with reinforced concrete 
pipe, construction of reinforced concrete pipe, and other appurtenant work. 
 
Change in Work:   
 
Debris Removal $70,000.00 
 
Description of Change: 
 
The contractor encountered concrete debris in the soil during construction of a jacking 
pit.  The concrete debris has made drilling difficult and as a result, it will be necessary to 
excavate and remove the debris.  The cost for this work was negotiated as provided in 
Subsection 3-2 of the contract specifications.   
 
Ten additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $2,133,910.00  
 Change in work previously approved  
    by the Board      14,000.00 
 Change in work to be authorized      70,000.00 

            
 Revised contract amount $2,217,910.00 
 
TP:en 
O:\Projects\Program-Flood\KennethHahnParkDrain(RDC0014200)\Board\CIW#2.doc 
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PROJECT ID NO. RDC0014824, BEVERLY BOULEVARD OVER RIO HONDO 
CHANNEL TEMPORARY BRIDGE (Cities of Montebello and Pico Rivera), 
Supervisorial District 1, Contractor:  G. B. Cooke, Inc. 
  
Project Description: 
 
Install a temporary bridge and perform necessary appurtenant work. 
 
Changes in Work: 
 
(1) Install Cable Restraints $80,000.00 
(2) Repair West Approach 7,100.00 
(3) Support Deck at East Approach   2,800.00 
 
 Total $89,900.00 
    
Description of Changes: 
    
(1) It will be necessary to install cable restraints on the temporary bridge in order to 
minimize potential movement that may result from a seismic event.  This work is not 
shown on the plans. 
 
(2) It will be necessary to replace lumber damaged at the west approach prior to 
paving.  The lumber was damaged by others during removal of fire-damaged portions of 
the bridge.  This work is not shown on the plans. 
 
(3) In order to provide adequate support of decking on the east approach, it will be 
necessary to weld tubular members to the beams.  This work is not shown on the plans. 
 
The costs for Items 1 through 3 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.   
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $773,525.00 
 Changes in work to be authorized   89,900.00 
 
 Revised contract amount $863,425.00 
 
HH:tn 
O:\Projects\Special\BeverlyBlvdOverRioHondoChannel\Board\CIW#1.doc 
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CHANGE IN WORK (AUTHORIZE)  
April 11, 2006 
 
 
 
PROJECT ID NO. RMD1146039, PARKWAY TREE TRIMMING - FAST GROWTH, 
RD 116/117/517, 2005-06 (in the vicinities of South El Monte and West Covina), 
Supervisorial Districts 1 and 5, Contractor:  Trimming Land Company, Inc.  
  
Project Description: 
 
Trimming and removal of parkway trees.  
 
Change in Work: 
 
Tree Removal $15,326.00 
  
Description of Change: 
 
Due to the declining health of 35 trees, it will be necessary to remove these trees 
instead of trimming them.  The cost for this change will be based on contract unit prices. 
  
Five additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $213,865.00 
        Change in work to be authorized    15,326.00 
            

Revised contract amount $229,191.00 
 
EK:en 
O:\Projects\Road Maintenance\Trees\PkwayTreeTrimFastGrowthRD116-117-517FY05-06 (RMD1146039)\Board\CHANGE IN WORK.doc 
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